

Issue summary

With [PluginPivotTable](#)

Table of contents

- [What's new](#)
 - [Things that need to be done](#)
 - [Schedule](#)
 - [Roles](#)
 - [Release Coordinator](#)
 - [Developers](#)
 - [Translators](#)
 - [Testing](#)
 - [Packaging](#)
 - [Documentation](#)
 - [Communications](#)
 - [Profiles](#)
 - [Download link](#)
 - [Wishlist](#)
 - [Open or Pending blockers and regression](#)
 - [Other](#)
 - [Activity Stream](#)
 - [Experimental / Unavailable check](#)
 - [Removals](#)
 - [Leftovers for Tiki16 Beta](#)
 - [Leftovers for Tiki16.1](#)
 - [Tiki 16 minors version releases](#)
-

What's new

New features that have already been committed and are available in Tiki16 are being documented in doc.tiki.org and can be found [here](#) .

N.B. New PHP minimum requirement for Tiki 16.x will be PHP 5.6

Things that need to be done

- ~~1. Updates (before branching)~~
 1. update to latest smarty (it was tried for Tiki15, but it is not that easy, see <https://github.com/smarty-php/smarty/issues/203> )
 2. All other minor upgrades - use `php temp/composer.phar outdated` to list them
- ~~2. Improving admin interface by moving and classify branches and sections:~~
 1. User pref
 2. Community
 3. ...
- ~~3. Moving to basic preferences all the options/features that are set by default but still are hidden as flagged "Advanced". (partially)~~

~~# Adding a new page in the install process to give information about upgrade, newsletter, how to read on critical information.~~

1. Improving secdb check for package and svn install

- 2. Security implementation
- 3. Replace JSMinify with [JShrink](#) 

Schedule

Rough estimate (subject to adjustment)

- --Branching 3 October 2016
- --Beta 21 November 2016
- Released the 29 November 2016

Roles

Release Coordinator



[Bernard Sfez / Tiki Specialist](#)

Developers

-  [Jonny Bradley](#)
-  luci
- ?

Translators

- Czech
 -  luci
- Hebrew
 -  [Bernard Sfez / Tiki Specialist](#)
- ?

Testing

- Geoff
-  luci
-  [Bernard Sfez / Tiki Specialist](#)
-  [Xavier de Pedro](#)
- ?

Packaging

- ?

Documentation

- WizarDave
-  Xavier de Pedro

Communications

-  luci
- ?

Profiles

-  Xavier de Pedro
- ?

Download link

https://sourceforge.net/projects/tikiwiki/files/Tiki_16.x_Tabbys/ 

Wishlist

Wishlist items categorised as "16.x" and/or "16.x Regression" - status open or pending.

Please note: If you wish a bug to be considered as a *release blocker* please provide a show instance and brief instructions on how to replicate the problem. Thanks

[+ Create Item](#)

Open or Pending blockers and regression

No results for query.

[+ Create Item](#)

Other

Other Open or Pending 16.x bugs and wishes

No results for query.

[+ Create Item](#)

Activity Stream

There is no activity to display in this stream.

[Show More](#)

Experimental / Unavailable check

Experimental and Unavailable are by nature temporary status. Or an option/preference/feature is underway, under evaluation or about to be discarded or it is complete and good to be flagged as Basic or Advanced preference.

A review is needed to check and the Experimental / Unavailable and what should be done;

- Changing the flag to Basic or Advanced
- Remove it (or prepare the removal for the next version)
- Keep it as it is with verification to the team working on it they are still willing to complete it

Removal proposal

1. IE Image Fix (Admin -> Miscellaneous) - Correct PNG images alpha transparency in IE6 (experimental)

Removals

- ?

Leftovers for Tiki16 Beta

- ?

Leftovers for Tiki16.1

- ?

Tiki 16 minors version releases

When it is released this version will continue its own life and sub-version will be published on [Tiki Documentation for Tiki 16](#) [↗](#).

One page links to [Tiki16](#)

- [Feedback](#)

Alias

[release process 16](#) | [Tiki 16](#)
[current](#)